

**KITTITAS COUNTY
SOLID WASTE AND MAINTENANCE MINUTES
BOCC CONFERENCE ROOM, 205 WEST 5TH ROOM 108 - ELLENSBURG
Regular Meeting**

TUESDAY	2:00 PM	April 14, 2026
----------------	----------------	-----------------------

Board members present: Chairman Cory Wright (absent), Brett Wachsmith Vice-Chairman, and Commissioner Laura Osiadacz

Others: Patti Stacey, Cody Cupp, Lisa Lawrence and Mindy Delozier.

Call to Order at 2:05 p.m.

Citizen Comments (1 min. time limit) None

Update on Cle Elum Transfer Station Entrance: Contract was awarded on last week's agenda. The pre-construction meeting is scheduled for Thursday and the notice to proceed will be given in a couple of weeks.

Research and Rescue/EOC Update: The septic system is in, and the preliminary layout of the building is in place. Patti informed the Board that they would see a change order on the next agenda for the removal of additional trees.

Jail Project Update: Painting is taking place. Waiting on doors and Outdoor Rec Skylights. Discussion was held on the project being within budget and funded out of Jail Reserves not the General Fund.

Update on Probation Move: The move is scheduled for Thursday and Friday. The office will be secure to do business on Monday, April 20th. Discussion was held on the door to the storage closet being completed in May. A brief discussion was held on CJIS certified training.

Rodeo Arena Update: Steel is going up today ahead of schedule with the last steel shipment arriving on Friday. The four corners of the stage area are set. The bathroom on the concourse is about 3/4 done and we should start seeing more vertical work soon.

OTHER BUSINESS-No Action to be taken

Patti informed the Board the Solid Waste Office has moved to the new location. The MRW Fire Inspection is being performed today, and we are waiting for them to sign off on occupancy to resume accepting waste. The Transfer Station has a correction item, and the Compost facility panel is on back order therefore that the portion of the move is now estimated for July. Discussion was held on the walk through with the city of the existing site and protocol for the closure of the Facility.

Meeting concluded at 2:24 p.m.

APPROVED

May 19, 2026

**KITTITAS COUNTY COMMISSIONERS
KITTITAS COUNTY, WASHINGTON**



Lisa Lawrence



Bret Wachsmith, Vice Chairman