Black Horse @ Whiskey Creek Amended Phasing

Timeline: 2-5 years beginning on the approval and platting of Phase 1, Division 1

PHASE 1			PHASE 1, Division 1 Notes:
			29th Avenue, Wrangler Drive, & Ranchero
			Lane are currently constructed. Cul de sacs
			will be contructed per Kittitas County Code
			on Wrangler Drive and Ranchero Lane
Division 1.	Lots 133 thru 146	14	providing the required access turnaround.
			As part of Division 1 Wranlger Drive,
			Longhorn Loop & Roundup Drive will be
			constructed with the required cul de sacs
			meeting Kittitas County Code. This
			extension of the road network is to serve
		_	the those lots in Division 1 North of 29th
	Lot #'s 255 thru 261	7	Avenue.
			Division 1 is served by stormwater ponds 3,
	1		8 & 9, as reviewd by Kittitas County
	Lot #'s 262 thru 265	4	Department of Public Works.
	Lot #'s 285 thru 293	9	
	Lot #'s 294 thru 300	7	
	Lot #'s 341 thru 347	7	
	Lot #'s 325 thru 330	6	
	Lot #'s 319 thru 324	6	
	Lot #'s 225 thru 230	6	
	Lot #'s 215 thru 224	10	
	Lot #'s 65, 66 & 94	3	
	Lot #'s 348 thru 358	11	

Division 1 Lot total

90



PHASE 1			PHASE 1, Division 2 Notes:
			As part of Division 2 Wranlger Drive, Longhorn Loop & Roundup Drive will be constructed creating the connection of Longhorn Loop, Wrangler and Roundup Drive and connecting to Bowers Road tot he north. This extension of the road network is to serve those lots in Division 2 North of 29th Avenue and North of the Division 1
Division 2.	Lot #'s 147 thru 180	34	boundary.
			Division 2 will required the construction of stormwater ponds 1, 2, 6 and 7. Once construced Kittitas County Department of Public Works will implement a montioring period of these ponds proir to moving
	Lot #'s 181 thru 214	34	forward with any subsequent divisions.
	Lot #'s 231 thru 242	12	
	Lot #'s 243 thru 254	12	
	Lot #'s 301 thru 309	9	
	Lot #'s 310 thru 318	9	
	Lot #'s 331 thru 340	10	

Division 2 Lot total

120

PHASE 1			PHASE 1, Division 3 Notes:
Division 3.	Lot #'s 112 thru 132	21	Division 3 is dependent upon addressing the floodplain issues per Kittitas County Department of Public Works.
	Lot #'s 266thru 272	7	Division 3 is served by stormwater ponds 9, as reviewd by Kittitas County Department of Public Works.
	Lot #'s 281 thru 284	4	Table Works.

Division 3 Lot total

32 lots

Phase 2			PHASE 2 Notes:
			This Phase is dependent up on resolving
			additional stormwater issues per Kittitas
	Lot #'s 3 thru 20	18	County Department of Public Works.
	Lot #'s 25 thru 42	18	
	Lot #'s 43 thru 44	2	
	Lot #'s 95 thru 111	17	
	Lot #'s 273 thru 280,		
	& lot 45 and 83	10	
	Lot #'s 46 thru 64	19	
	Lot #'s 67 thru 82	16	
	Lot #'s 84 thru 93	10	

Lot Total 110