

**2019 Kittitas County Hazard Mitigation Plan
2020 Annual Progress Report (October 1, 2019 - September 30, 2020)**

No.	Priority	Description	Status
Countywide Mitigation Initiatives, 2019 - 2024			
CW-1	High	Continue to maintain a countywide hazard mitigation plan website to house the plan and plan updates, in order to provide the public an opportunity to monitor plan implementation and progress. Each planning partner may support the initiative by including an initiative in its action plan and creating a web link to the website. Updates will occur annually, or more often as appropriate.	Progress made. The Hazard Mitigation Plan has been updated with the 2019 adopted plan.
CW-2	Medium	Leverage public outreach partnering capabilities to inform and educate the public about hazard mitigation and preparedness.	Progress made. Kittitas County Conservation District Annual newsletter and Flood Control Zone District annual letter to repetitive loss area properties included pertinent information.
CW-3	High	Coordinate all mitigation planning and project efforts, including grant application support, to maximize all resources available to the planning partnership, with the County mentoring other jurisdictions with less grant application experience.	Progress made. On November 12, 2020 Kittitas County, Washington State, and the Federal Emergency Management Agency hosted a workshop that information about funding opportunities and effective grant preparation.
CW-4	High	Support the collection of improved data (hydrologic, geologic, topographic, volcanic, historical, etc.) to better assess risks and vulnerabilities.	Progress made. Flood Control Zone District 2020/2021 Capital Program includes stream gaging.
CW-5	High	Provide coordination and technical assistance in grant application preparation that includes assistance in cost vs. benefit analysis for grant-eligible projects.	Progress made. On November 12, 2020 Kittitas County, Washington State, and the Federal Emergency Management Agency hosted a workshop that information about funding opportunities and effective grant preparation.
CW-6	High	Where appropriate, support retrofitting, purchase, or relocation of structures or infrastructure located in hazard-prone areas to protect structures/infrastructure from future damage, with repetitive loss and severe repetitive loss properties as priority when applicable.	Progress made. On December 10, 2019 the Kittitas County Flood Control Zone District purchased 155 acres of flood-prone property. The Flood Control Zone District has sent letters to landowners in repetitive loss areas.
CW-7	High	Continue to maintain the steering committee as a viable committee to monitor the progress of the hazard mitigation plan, provide technical assistance to planning partners and oversee the update of the plan as necessary.	Progress made. On November 12, 2020 Kittitas County, Washington State, and the Federal Emergency Management Agency hosted a workshop that information about funding opportunities and effective grant preparation.
CW-8	High	Integrate mitigation plan requirements and actions into other appropriate planning mechanisms such as comprehensive plans and capital improvement plans.	Progress made. Two Capital Improvement Plans, Kittitas County's Road 6-year plan and the Flood Control Zone District 6-year plan includes projects that address needs identified in the Hazard Mitigation Plan.
CW-9	High	Support mitigation projects that will result in protection of public or private property from natural hazards.	Progress made. On December 10, 2019 the Kittitas County Flood Control Zone District purchased 155 acres of flood-prone property.

**2019 Kittitas County Hazard Mitigation Plan
2020 Annual Progress Report (October 1, 2019 - September 30, 2020)**

No.	Priority	Description	Status
CW-10	High	Develop a system and designate responsible parties for capturing damage data after hazard events, to assist with capturing Public and Individual Assistance expenditures and to catalogue damages for use in developing future projects including. This data will assist with Benefit/Cost Analysis.	Progress made / ongoing activity. Following every declared emergency event, Public Works reports all damages to Kittitas County Emergency Management capturing necessary data used for determining public and private FEMA assistance program efforts.
CW-11	Medium	With Kittitas County as lead, to provide guidance to other jurisdictions, evaluate the benefits of other jurisdictions joining the NFIP Community Rating System.	Kittitas County did not provide this guidance in 2020.
CW-12	Medium	Evaluate Countywide critical facilities list and GIS layer and update as appropriate, to continue improving the risk assessment in this plan.	No action - the Risk geodatabase developed for the current hazard mitigation plan is still up to date.
CW-13	Medium	Increase stakeholder and public participation in the Kittitas County Hazard Mitigation Plan update process.	The Hazard Mitigation Plan will not be updated until 2024.
CW-14	Medium	Prioritize Kittitas County's list of potential acquisitions of flood-prone properties.	2021 Flood Control Zone District Work Program will help advance this issue. Detailed reach scale assessments.
CW-15	High	To more accurately show flood risks, develop maps that show alluvial fans, channel migration zones, and areas of cross-basin flow transfers	Progress made. Updated alluvial fan mapping is underway for Reecer Creek.
CW-16	High	Improve public health responses to hazard events. For example, testing drinking water for contamination after flood events or distributing masks and closing outdoor events when air quality declines due to wildfire.	Progress Made. In 2020, Public Health monitored indoor air quality at local schools, in response to air quality declines associated with wildfire.
Unincorporated Kittitas County Mitigation Action Plan			
KC - 1	High	Maintain the Kittitas County Flood Control Zone District	Progress made. In 2019, the FCZD Advisory Committee adopted its first Capital Plan, and implementation of that plan commenced in 2020.
KC - 2	Medium	Enhance the flood warning system on major rivers and streams within Kittitas County including strengthening the computer interface and upgrading and increasing the number of weather stations.	Progress made. The Flood Control Zone District 2020/2021 Capital Plan will improve how real-time flood data is presented.
KC - 3	High	Continue participation and improve rating in the Community Rating System	Progress made. In 2019 Kittitas County retained its Class 6 rating, reducing flood insurance premiums by 20%.
KC - 4	Medium	Where appropriate, support retrofitting, purchase, or relocation of structures in hazard-prone areas to protect them from future damage, with priority for properties exposed to repetitive losses.	Progress made. On December 10, 2019 the Kittitas County Flood Control Zone District purchased 155 acres of flood-prone property. The Flood Control Zone District has sent letters to landowners in repetitive loss areas.

**2019 Kittitas County Hazard Mitigation Plan
2020 Annual Progress Report (October 1, 2019 - September 30, 2020)**

No.	Priority	Description	Status
KC - 5	High	Adopt appropriate regulatory standards that will reduce the risk to natural hazards through updates to existing code affecting critical areas regulations, flood hazard regulations, shoreline regulations, and to the county's growth management comprehensive plan	Progress made. In 2020 the Department of Ecology and FEMA reviewed Kittitas County's Flood Damage Prevention Ordinance. Upon FEMA's issuance of a letter of final determination for new flood mapping, Kittitas County will make appropriate code updates.
KC - 6	High	Annually disseminate a floodplain information brochure to all floodplain area or flood risk households.	Flood information brochures are available at County offices, but were not mailed during the reporting period.
KC - 7	Medium	Retrofit, rehabilitate or replace vulnerable road facilities, bridges and infrastructure throughout Kittitas County	Progress made. The 2020 KC Road work program included 2 projects that improved stream conveyance at County-road crossings.
KC - 8	Medium	Replace undersized bridges and culverts throughout Kittitas County	Progress made. The 2020 KC Road work program included 2 projects that improved stream conveyance at County-road crossings.
KC - 9	High	Continue to maintain compliance and good standing under the National Flood Insurance Program.	Progress made. Kittitas County is in good standing under the National Flood Insurance Program.
KC - 10	Medium	Update the Kittitas County Comprehensive Flood Management Plan	This activity is not currently planned.
KC - 11	Medium	Where feasible, seek to elevate at-risk structures within the floodplain to an adequate freeboard that is commensurate with the flood risk. The measure of feasibility will be willing participation by the property owner and the cost-effectiveness of the project.	Progress made. The Flood Control Zone District has sent letters to landowners in repetitive loss areas. A Repetitive Loss Area Analysis is part of the 2021 Flood Control Zone District work program.
KC - 12	Medium	Upgrade or install stream gauges on rivers and streams with a flow greater than 20 cubic feet per second.	Progress made. The Flood Control District is finalizing engineering and acquisition of four real-time stream gages in lower Kittitas County. These gages will form the initial elements of any early flood warning system for the Ellensburg area.
KC - 13	Medium	Conduct a study of all County-owned facilities to determine their vulnerability to natural hazards. Conduct a seismic retrofit or other mitigation to identified vulnerable structures.	No action at this time.
KC - 14	High	Begin a public outreach effort to educate landowners about Firewise and Fire Adapted Communities programs, defensible space around structures, non-combustible building materials, fuel reduction and other wildfire prevention tactics. Place information boards in key areas of the County.	Progress made. Kittitas Fire Adapted Communities conducts outreach for these topics.
KC - 15	High	Perform fuel reduction projects in high wildfire risk areas and areas with identified need throughout Kittitas County.	Progress made. The Kittitas County Conservation District, along with the Washington State Department of Natural Resources and local fire districts, runs a Wildfire Fuels Reduction Program.

**2019 Kittitas County Hazard Mitigation Plan
2020 Annual Progress Report (October 1, 2019 - September 30, 2020)**

No.	Priority	Description	Status
KC - 16	High	Enhance the subdivision code and building code to include updated fire code requirements.	Progress made. Kittitas County Building is preparing to adopt the latest building code update in February 2021.
KC - 17	High	Continue to improve and preserve fire apparatus access throughout the County, including access through private gates	Progress made. Kittitas County Public Works is inspecting and requiring repairs to private bridges associated with Building permits. The bridges are repaired meeting the 75,000 pound load limit required in fire code adoption.
KC - 18	Medium	Identify seiche hazard areas and adopt higher regulatory standards to protect structures within the identified areas.	No action at this time.
KC - 19	High	Continue to adopt land use policies that prohibit the placement of habitable structures in high risk landslide and avalanche areas.	No action at this time.
KC - 20	Medium	Strengthen/harden critical road facilities from the impacts of all hazards for which they have exposure and vulnerability.	No action at this time.
KC - 21	High	Proactively manage hazardous tree removal from public areas, and educate private property owners about management of their own trees	Progress made / ongoing activity. Kittitas County Road Maintenance department removes hazardous trees threatening County rights of way as part of the annual maintenance program. Danger trees are removed following every significant wind event in the County.
KC - 22	High	Use the best available data and science to continually update the County risk assessment as new information becomes available (hydrologic, geologic, topographic, etc.)	Progress made. DNR is updating the LiDAR coverage for Kittitas County. Flood Control Zone District Community Technical Partner studies updates flood maps based on nest available data and science.
KC - 23	High	Integrate the hazard mitigation plan into future updates of the Kittitas County Comprehensive Plan.	The Hazard Mitigation Plan will not be updated until 2024.
KC - 24	High	Continue to support the implementation, monitoring, maintenance and updating of this plan.	Progress made.
KC - 25	High	Integrate goals, objectives and initiatives of the Kittitas County Hazard Mitigation Plan into existing County regulations and programs where appropriate	Progress made through regular work programs.
KC - 26	High	Maintain an active public outreach strategy using available multiple media to inform the public how to personally prepare for and mitigate the hazards of concern.	Progress made through regular work programs.
KC - 27	Low	Support detailed ash fall studies.	No action at this time
KC - 28	Medium	Identify and create new impounded water sources	Progress made. This activity is being advanced through the Yakima Basin Integrated Plan and the Kittitas Reclamation District has been investigating potential new impoundedwater sources.

**2019 Kittitas County Hazard Mitigation Plan
2020 Annual Progress Report (October 1, 2019 - September 30, 2020)**

No.	Priority	Description	Status
KC - 29	Medium	Educate the public on drought resistance and encourage the use of water saving landscaping, irrigation methods and farming practices.	Progress made. This activity is being advanced through the Yakima Basin Integrated Plan.
KC - 30	Medium	Improve irrigation conveyance systems to reduce water loss through earthen canals and ditches.	Progress made. This activity is being advanced through the Yakima Basin Integrated Plan and the Kittitas Reclamation District has been actively implementing water conservation projects along their distribution system.
KC - 31	High	Enhance the existing dam failure early warning system	No action at this time.
KC - 32	Medium	Set the course for sustained operations of critical county functions by the development of a continuity of operations plan and/or a post-disaster recovery plan.	Progress made. Work at home orders associated with COVID-19 necessitated policies and procedures for telework for continuity of operations.
KC - 33	High	Continue to support through active participation the “county-wide” initiatives identified in Volume 1 of the Kittitas County Hazard Mitigation Plan.	Progress made.
KC - 34	High	Consider participation in the National Weather Service “Storm Ready” program.	Progress made / ongoing activity. Kittitas County Public Works participates in NOAA weather briefings year round as issued from the regional office in Pendleton, OR. Advancing storm fronts are monitored and NOAA data is used to schedule supplemental maintenance crews.