## BOARD OF COUNTY COMMISSIONERS MEETING MINUTES

<table>
<thead>
<tr>
<th>DATE:</th>
<th>09-19-05</th>
</tr>
</thead>
<tbody>
<tr>
<td>TIME:</td>
<td>9:40 A.M.</td>
</tr>
<tr>
<td>COMMISSIONERS PRESENT:</td>
<td>Alan Crankovich, David Bowen, Perry Huston</td>
</tr>
<tr>
<td>DEPARTMENT:</td>
<td>Computer Services and Maintenance</td>
</tr>
<tr>
<td>DEPARTMENT HEAD:</td>
<td>Duke Senter &amp; Tom Swenson</td>
</tr>
<tr>
<td>OTHERS PRESENT:</td>
<td>Shannon Carlson, Terry Powers</td>
</tr>
</tbody>
</table>

### TOPIC:
1. Courthouse Roof Schedule.

### DISCUSSION:
1. Mr. Swenson reviewed the schedule for the remodel of the roof. He showed the Board a calendar that indicated the roof would be completed in three sections: Assessor/Treasurer, Upstairs Courts/Juvenile/Prosecutor, and District Court. Mr. Senter explained the relocation process and how they are accommodating and relocating staff.

### ACTION:
1. No action required.